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INVOICE OCT 11 2009
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October 8, 2019

Project No: 20195029.00
Invoice No: 31809
City of Edgewood

Attn: Jeremy Metzler
2224 104th Ave. E
Edgewood, WA 98372

Project 20195029.00 36th & Meridian Phase One
_Em_fe_gs;onal Seivl_geﬁ from September 1, 2019 to Segtember gg. 2019
Phase 01 60% Design - NTE $46,000
Professional Personnel
Hours Rate Amount
Brower, Greg 5.50 195.00 1,072.50
George, Byron 4.50 100.00 450.00
Zlotoff, Jordan 5.50 125.00 687.50
Totals 15.50 2,210.00
Total Labor 2,210.00
Total this Phase $2,210.00
Billings to Date
Current Prior Total
Labor ‘ 2,210.00 25,039.00 27,249.00
Totals 2,210.00 25,039.00 27,249.00
Phase 06 Civil Engineer - NTE $52,300
Consultants
KPFF Consulting Engineers 21,554.15
Total Consultants 21,554.15 21,554.15
‘Total this Phase $21,554.15
Billings to Date
Current Prior Total
Fee 0.00 350.54 350.54
Consultant 21,554.15 3,505.32 25,059.47
Totals 21,554.15 3,855.86 25,410.01
Phase 07 Geotechnical Engineer - NTE $3,500
Please reference the project number with your payment.
All accounts due in 10 days. Overdue accounts subject to a service charge of 1% per month.
itecture Berger Partnership 206 325 6877
1927 Post Alley, Ste 2 bergerpartnership.com

Seattle, WA 98101



INVOICE

f«j{fj PARTNERSHIP
= berger

Project 20195029.00 36th & Meridian Phase One Invoice 31809
Consultants
Associated Earth Sciences 1,945.90
Total Consultants 1,945.90 1,945.90
Total this Phase $1,945.90
Billings to Date
: Current Prior Total
Consultant 1,945.90 0.00 1,945.90
Totals 1,945.90 0.00 1,945.90
Phase 09 Electrical Engineer - NTE $15,400
Consultants
Other Consultants 1,925.00
Total Consultants 1,925.00 1,925.00
Total this Phase $1,925.00
Billings to Date
Current Prior Total
Fee 0.00 175.00 175.00
Consultant 1,825.00 1,750.00 3,675.00
Totals 1,925.00 1,925.00 3,850.00
Total this Invoice $27,635.05
Billings to Date
Current Prior Total
Labor 2,210.00 25,039.00 27,2498.00
Fee 0.00 777.54 777.54 ﬂ
Consultant 25,425.05 7,775.32 33,200.37 )
Expense 0.00 33.00 33.00 & o&g’-
Totals 27,635.05 33,624.86 61,259.91 S
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Please reference the project number with your payment.
All accounts due in 10 days. Overdue accounts subject to a service charge of 1% per month,

Berger Partnership
1927 Post Alley, Ste 2
Seattle, WA 98101

Landscape Architecture

Urban Design

206 325 6877
bergerpartnership.com



Attention: Greg Brower
BERGER PARTNERSHIP
1927 POST ALLEY #2
SEATTLE, WA 98101

Project Name:  36th & Meridian Park
Project Fee: 47,600.00

Bill Term : Lumpsum

INVOICE
Invoice Date: 9/19/2019

Invoice #: 28
KPFF Project #: 10

6826
041900254

KPFF PM: David Schwartz
KPFF PIC: David Schwartz

KPFF Tax ID: 91

-0755897

For Professional Services Rendered Through 8/30/2019

Invoice

Fee % Complete To Date Previous Current
Construction Documents 33,000.00 70.00 23,100.00 3,505.32 19,594.68
Bid Phase Services 1,700.00 0.00 0.00 0.00 0.00
Construction Support Services 13,500.00 0.00 0.00 0.00 0.00
Total: 47,600.00 48.53 23,100.00 3,505.32 19,594.68
Amount Due This Invoice 19,594.68
Project Summary Project Budget Previously Invoiced Current Invoice Budget Remaining
47,600.00 3,505.32 19,594.68 24,500.00
A/R Summary Previously Invoiced Current Invoice Total Paid to Date Amount Outstanding
3,505.32 19.594.68 918.06 22,181.94
Outstanding Receivables Invoice Number Date Amount Balance Due
2782006 8/6/2019 2,587.26 2,587.26
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KPFF Inc. - 1601 Fifth Avenue, Suite 1600 | Seattl
Phone: 206-622-5822

e, WA 98101 | United States



Associated Earth Sciences, Inc. Invoice Number: 049714

911 Sth Ave, Suite 100, Kirkland, WA 98033 Invoice Date:
P: 425-827-7701 F: 425-837-5424
email: aesiaccounting@aesgeo.com

September 27, 2019

The Berger Partnership Project ID: 16-0233

1927 Post Alley, Ste. 2 Project Name: 36th and Meridian Park

Seattle, WA 98101 Project Manager: Matthew Miller

Customer 1D: TBPOOL
PO Number:

Site Address:

36th & Meridian Park

Edgewood WA
professional services include gecrechnical consultation and
pavemant design, with "Pavement Rocommendaticns" lulier
issued dated August 29, 2010,
Labor Hours Kate fumnount
Geolegisr - Senior Jetffrey Laub 11.50 140.00 1,510.00
Geotech Eng. = 3r., Principal Bruce Blyton 0,50 210.00 igs.co
5S-Word Processing Mindi Scott 0.7¢0 £0.00 42,00
§S-Administrative Staff Allison Danis 9.20 &80.00 12.00
Subtotal Labor 12.50 1,763.00

5,,
)
I
Total Amount Due: $1,769.00 LG~ &

Payment is due 30 days fram invoice date, 1.5% Interest per month added to unpaid balances after 30 days.

Tax 1D: 91-1135997
Client Invoice Information: 049714 16-0233 TBPOOL

Remit payment(s) to; Associated Earth Sciences, Inc, 911 Fifth Avenue, Suite 100, Kirldand, WA 98033
Please enclose duplicate invoice copy with payment and/or enclose customer id and invoice number(s) with your payment.




Mazzetti, Inc.
\_ﬂ_ﬂ 220 Montgomery St., Suite 650
San Francisco, CA 94104-3402

MAZZETTI TEL 415.352-9265 PN 94-1722463

August 31, 2019

Project No: 186-046
Greg Bower Invoice No: 0080849
Principal
Berger Partnership, P.S.
1721 8th Avenue North
Seattle, WA 98109

Project 186-046 Edgewosd-Rark— S, L5 ﬁv%yu A

Edgewood Park

Professional Services from August 1, 2019 to August3t.201¢
Task 000 Edgewood Park
Fee
Percent Earned Current
Billing Phase Fee Complete To Date Amount
DD / Building Permit - 3,500.00 100.00 3,500.00 1,760.00
Electrical
90% Construction 2.800.00 0.00 0.00 0.00
Documents - Electrical
Final Construction 1,200.00 0.00 0.00 0.00
Documents - Elect
Total Fee I7’.500.00 3,500.00 1.750.00
Previous Fee 1,750.00
Billing
Total Fee

Total this Task

Total this Invoice

Outstanding Invoices

Number Date Balance
0080482 7/31/2019 1,750.00
Total 1,750.00

1,750.00
$1,750.00

$1,750.00
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